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Site Name: (operational Period: U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 11-28-2014 DAILY WORK ORDER 

Federal 
\Division/ Response 

mergency and Rapid Response Service 
Branch: Grouo: 

WORK AUTHORIZED: 
Continue to pump water on site. 

f-- -

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 11 .28.2014 Time:1700 Date: 11.28.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON- QTY USED Unused 
SITE: 

Response Manager 0 0 Pick -up Truck 1 1 

Foreman 0 0 Generator 1 1 
- I ·-

Trash Pumps 2 2 

Truck Driver 0 o Multiple Gas Monitor 0 0 

I Frac Tank w Liner 1 1 Laborer 2 2 

I 4,000 PSI Pressure 
Washer 

1 1 

PERSONNEL OFF-SITE Open Top Roll Off 4 4 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Health and Safety Manager 0 0 I 
Carbon Vapor Unit 1 1 

I 

Transport and Disposal Coord 1 1 I Skid Steer 1 1 I 
I 

Field Cost Accountant 1 1 Vacuum Boxes 10 10 -----
10,000 lb Overhead Lift 1 1 

Storage Trailer 1 1 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments. summary )(Input for day's 1900-SPonS): 

6Fe"t'r eel"ltir,t:ted te pt:tmp vveter from the Set:tti'I Per,d te tl',e Middle Per,d ar,d H,e Middle Pel"lel te U=,e NeFtt=, PeAa. Water 
was '*'8 pumped from the North Pond to the Sanitary Sewer. 

,_ -- -- - --

~~-
Date: Time: ~ r .P . Date: 12.2.2014 Time:930 

rf'.... , . ·~ . , 
V (' _1 · ~ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes. special instructions, H&S)(lnput for next DWO): 

Continue to remove water from the Middle Pond to the North Pond and the North Pond to the sanitary sewer. 

Prepare South Containment for removal of water from South T 5. 
----

Clean up former Shed area for drum/tote staging. 
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